

FLOW #123 7 CHALLANS			Status: PENDING
PLANNED QTY 700 NOS	PRODUCED QTY 420 NOS	PENDING QTY 280 NOS	

CHALLAN PROGRESS

1. CH-1

Zinc target: 7%

IN PROGRESS

PARTY

Sample Party

MATERIAL

Solar mounting structure

PLANNED

100 NOS

PRODUCED

30 NOS

PENDING

70 NOS

30% done

2. CH-2

Zinc target: 7%

COMPLETED

PARTY

Sample Party

MATERIAL

Solar mounting structure

PLANNED

100 NOS

PRODUCED

100 NOS

PENDING

0 NOS

100% done

CHALLAN PROGRESS (CONTINUED)

3. CH-3		Zinc target: 7%		IN PROGRESS
PARTY Sample Party		MATERIAL Solar mounting structure		
PLANNED 100 NOS	PRODUCED 30 NOS		PENDING 70 NOS	
				30% done

4. CH-4		Zinc target: 7%		COMPLETED
PARTY Sample Party		MATERIAL Solar mounting structure		
PLANNED 100 NOS	PRODUCED 100 NOS		PENDING 0 NOS	
				100% done

5. CH-5		Zinc target: 7%		IN PROGRESS
PARTY Sample Party		MATERIAL Solar mounting structure		
PLANNED 100 NOS	PRODUCED 30 NOS		PENDING 70 NOS	
				30% done

CHALLAN PROGRESS (CONTINUED)

6. CH-6		Zinc target: 7%		COMPLETED
PARTY Sample Party		MATERIAL Solar mounting structure		
PLANNED 100 NOS	PRODUCED 100 NOS		PENDING 0 NOS	
				100% done

7. CH-7		Zinc target: 7%		IN PROGRESS
PARTY Sample Party		MATERIAL Solar mounting structure		
PLANNED 100 NOS	PRODUCED 30 NOS		PENDING 70 NOS	
				30% done